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7 19 August 1981

Director of Data Processing

FROM

Deputy Chief, Speciai ércjects _Staff/opp

SUBJECT Special Projects Staff Weekly Status

Report for Week Ending 18 August 1981

-

1. SAFE

A. On 17 Rugust 1981, members of the Conhsolidated
SAFE Project Office (CSPD) met to assign SAFE operational
requirements to Blocks 1 and 2 of the Block delivery plan.
CSPO needs in this area will now be coordinated with TRW
for inclusion in the revised Project Plan.

_ B. On 18 August 1981, representatives of the
CSPO witnessed a demonstration of a programmable variable
storage device for cryptographic keys used with various
COMSEC devices. SAFE cryptographic development discussions
were held after the demonstration which took place at NSA.

2.  ADSTAR

A. The System Acceptance Test Plan was approved
on 17 August. :

COTR submitted Design Problem Reports to on the
following items: Camera Workstation Operator s Manual,
Section 7 of the Interface System Design, and Verification
Workstation Operator's Manual.

B. During the period 13-18 Au%ust, the ADSTAR

*
c. The paper tape punch on the Data General
was down four days. '

-
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